



Attachment 2: Catastrophic Incident Response Execution Schedule



This page intentionally left blank.


National Response Plan – Catastrophic Incident Supplement

Annex 1 – Execution Schedule

Upon implementation of the National Response Plan Catastrophic Incident Supplement (NRP-CIS) by the Secretary of Homeland Security, responsible organizations will, unless specifically directed otherwise, initiate the actions in the following schedules - appropriate to the Incident Type - no later than the time indicated (see Figure X-1 below)

- A. Unless indicated otherwise under the “Action” verbiage, the action reflects the time the action will be initiated, not completed.
- B. **Bold** actions reflect resources that will deploy to or activate within or near the incident area.
- C. The term “ALL” when used under the “Responsible Agency” column refers to all Federal Departments and Agencies *to which the action applies*.
- D. Where multiple but specific agencies are listed under the “Responsible Agency” column, the corresponding Action Identifier is “M.”
- E. Action Identification numbers are provided to facilitate quick reference.
- F. The term “initiate deployment actions,” when used under the “Action” column, means to mobilize resources for immediate pickup at the designated air/ground departure point.
- G. Incident Types are as follows:
 - NH = Natural Hazards (Earthquake, Hurricane, Tsunami, Volcano, *et al*)
 - C = Chemical Incident
 - B = Biological Incident
 - R = Radiological Incident
 - N = Nuclear Incident
 - E = High-Explosive Incident
- H. This annex contains two Execution Schedules. Schedule 1 is organized by time and provides a sequential, chronological schedule of required actions. Schedule 2 is organized by Responsible Agency.

Figure X-1 – Execution Schedule Explanation



1. Schedule 1

Execution Schedule - Organized by Initiation Time

NH = Natural Hazards (Earthquake, Hurricane, Tsunami, Volcano, *et al*)

C = Chemical Incident, B = Biological Incident, R = Radiological Incident, N = Nuclear Incident, E = High-Explosive Incident

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
NH	C	B	R	N	E				
			■	■		I+10 minutes	Activate Emergency Alert System (EAS).	DHS	DHS-1
■	■	■	■	■	■	I+10 minutes	Activate Incident Communications Emergency Plan (ICEP).	DHS	DHS-2
■	■	■	■	■	■	I+10 minutes	Activate National Incident Communications Conference Line (NICCL).	DHS	DHS-3
			■	■		I+10 minutes	Coordinate first release of information to public.	DHS	DHS-4
■	■	■	■	■	■	I+10 minutes	Establish and maintain lines of communication with State authorities for incident venues.	DHS	DHS-5
■	■	■	■	■	■	I+15 minutes	Designate Federal Mobilization Center site(s) and notify NRP-CIS action agencies.	DHS	DHS-6
■	■	■	■	■	■	I+15 minutes	Activate and initiate deployment actions for the FEMA Mobilization Center Team and equipment cache.	DHS	DHS-7
■	■	■	■	■	■	I+15 minutes	Initiate deployment actions for an ERT-A (including Rapid Needs Assessment Team), the on-alert Federal Initial Response Support Team (FIRST) and the on-alert National Emergency Response Team (ERT-N). Place all remaining FIRSTs and ERT-Ns on full alert.	DHS	DHS-8
■	■	■	■	■	■	I+15 minutes	Activate, at full staffing levels, the IIMG, NRCC (including MCC), and Regional Response Coordination Centers (RRCCs) with incident oversight. Activate all other RRCCs at watch staff levels.	DHS	DHS-9
■	■	■	■	■	■	I+15 minutes	Activate all NRP Emergency Support Functions (ESFs) at full staffing levels.	ALL	A-1
			■	■		I+15 minutes	Implement protective actions that correspond to a "SEVERE" condition under the Homeland Security Advisory System (HSAS).	ALL	A-2
■	■	■	■	■	■	I+15 minutes	Activate the HHS Secretary's Emergency Response Team (SERT).	HHS	HHS-1

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
NH	C	B	R	N	E				
	■	■	■	■		I+15 minutes	Initiate actions to deploy and deliver appropriate Strategic National Stockpile (SNS) initial push-packages to a Federal Mobilization Center or other designated reception location.	HHS	HHS-2
■	■	■	■	■	■	I+30 minutes	Activate Mobile Emergency Response Support (MERS) and deploy Life Support Vehicles and MERS Emergency Operations Vehicle to the affected area to establish a temporary operating location for the Principal Federal Official (PFO) and support staff. MERS deployment elements to carry JFO set-up equipment (100-person JFO kit and two DISC Packs).	DHS	DHS-10
■					■	I+30 minutes	If the incident involves collapsed structures, activate and initiate deployment actions for all on-alert, weapons of mass destruction (WMD)-equipped National US&R Task Forces, Incident Support Teams (ISTs), and caches. Activate and fully mobilize all other WMD-equipped National US&R assets in place. Place all remaining National US&R Task Forces and ISTs on full alert. Deployment into the incident area will be as directed by the National Response Coordination Center (NRCC).	DHS	DHS-11
■	■	■	■	■	■	I+30 minutes	Initiate deployment actions for appropriate ESF#8 Regional resources (such as the Regional Health Administrator) to the Regional and State Operations Centers.	HHS	HHS-3
			■	■		I+30 minutes	Close airspace in affected area (via Temporary Flight Restrictions (TFRs) and Notices to Airmen (NOTAMs)). Coordinate ground stops as necessary.	DOT	DOT-1
■	■	■	■	■	■	I+30 minutes	Activate on call roster of U.S Public Health Service (PHS) Commissioned Corps.	HHS	HHS-4
	■	■	■	■		I+30 minutes	Activate USCG National Strike Force to deploy three 10-person HAZMAT teams.	DHS	DHS-12
■			■	■		I+30 minutes	Initiate actions to immediately deploy 4800 cots.	DHS	DHS-13
■			■	■		I+30 minutes	Initiate actions to immediately deploy 9600 blankets.	DHS	DHS-14
■			■	■		I+30 minutes	Initiate actions to immediately deploy 30,000 emergency heater meals.	DHS	DHS-15

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification	
N	H	C	B	R	N					E
■				■	■		I+30 minutes	Initiate actions to immediately deploy 1500 personal toilets with privacy tents.	DHS	DHS-16
■				■	■		I+30 minutes	Initiate actions to immediately deploy 6600 daily restroom kits.	DHS	DHS-17
■				■	■		I+30 minutes	Initiate actions to immediately deploy 1500 personal wash kits.	DHS	DHS-18
■				■	■		I+30 minutes	Initiate actions to immediately deploy 900 sleeping bags.	DHS	DHS-19
■				■	■		I+30 minutes	Initiate actions to immediately deploy 300 tents (6-8 person).	DHS	DHS-20
■							I+30 minutes	Initiate actions to immediately deploy 1740 rolls of plastic sheeting (20x100).	DHS	DHS-21
■				■	■		I+30 minutes	Initiate actions to immediately deploy 30,000 gallons of bottled water.	DHS	DHS-22
■				■	■		I+30 minutes	Initiate actions to immediately deploy 48 mid-range generators.	DHS	DHS-23
■				■	■		I+30 minutes	Initiate actions to immediately deploy 1 million MREs (via 46 trailers).	DHS	DHS-24
■				■	■		I+30 minutes	Initiate actions to immediately deploy 200,000 gallons of water (via 40 trailers) and source 400,000 lbs of ice (10 trailers).	DHS	DHS-25
■				■	■		I+30 minutes	Initiate actions to immediately deploy ten 250-person Pre-Positioned Disaster Supply containers.	DHS	DHS-26
■				■	■	■	I+30 minutes	Initiate actions to immediately deploy nine 500-person Pre-Positioned Disaster Supply containers.	DHS	DHS-27
■	■	■	■	■	■	■	I+40 minutes	Conduct interagency conference call and develop initial communications strategy and plan.	DHS	DHS-28
■	■	■	■	■	■	■	I+45 minutes	Activate the American Association of Blood Banks Interorganizational Task Force on Domestic Disasters and Acts of Terrorism (AABB Task Force) to assess current blood supply levels throughout the country.	HHS	HHS-5
■	■	■	■	■	■	■	I+1 hour	Designate a PFO, who will assemble a support staff and deploy to the affected area as soon as possible.	DHS	DHS-29
■	■	■	■	■	■	■	I+1 hour	Designate Federal staging areas inside incident area (forward of Federal Mobilization Center)..	DHS	DHS-30

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
NH	C	B	R	N	E				
■	■	■	■	■	■	I+1 hour	Initiate deployment actions for one (1) NDMS Management Support Team (MST) and equipment cache.	DHS	DHS-31
■	■	■	■	■	■	I+1 hour	Activate Rapid Response Victim Registry.	HHS	HHS-6
			■	■		I+1 hour	Activate Department of Energy (DOE) Nuclear Incident Team (NIT) at DOE Emergency Operations Center (EOC).	DOE	DOE-1
■	■	■	■	■	■	I+1 hour	Activate the National Disaster Medical System (NDMS).	DHS	DHS-32
■	■		■	■	■	I+1 hour	Activate the patient movement portion of the NDMS.	DHS HHS VA DoD DOT	M-1
■	■	■	■	■		I+1 hour	Coordinate stoppage of all non-critical cargo and passenger rail, maritime, and highway transportation into incident area.	DOT	DOT-2
■	■	■	■	■		I+1 hour	Provide initial HHS-coordinated public service announcement. Coordinate and issue follow-on announcements at frequent and regular intervals.	DHS	DHS-33
■	■	■	■	■	■	I+1 hour	DHS Secretary makes first senior Federal announcement of incident and response effort.	DHS	DHS-34
■	■	■	■	■	■	I+1 hour	Activate Hospital Asset Reporting and Tracking System (HARTS).	HHS	HHS-7
■	■	■	■	■	■	I+1 hour	Activate a National Joint Information Center (JIC) to coordinate all response-related press and media affairs.	DHS	DHS-35
			■	■		I+1 hour	Release updated nuclear/radiological incident advice to general public.	DHS	DHS-36
	■	■	■	■		I+1 hour	Activate Public Affairs surge plans.	DHS	DHS-37
■	■	■	■	■	■	I+1½ hours	Initiate establishment of a Joint Information Center (JIC) at incident site.	DHS	DHS-38
■	■	■	■	■	■	I+1½ hours	Release updated incident and information statement to general public.	DHS	DHS-39
■	■	■	■	■	■	I+2 hours	Commence transportation of Execution Schedule Assets (refer to Annex 2, Table 2-1).	DOT	DOT-3
			■	■		I+2 hours	Deploy Radiological Assistance Program (RAP) Teams.	DOE	DOE-2

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N H	C	B	R	N	E				
■	■	■	■	■	■	I+2 hours	Activate and initiate deployment actions for (coordinated through the NRCC) Incident Management Team(s) (IMTs) to support each designated Federal Mobilization Center.	USDA	USDA-1
■	■	■	■	■	■	I+2 hours	Activate all Red Cross disaster response functions.	ARC	ARC-1
■	■	■	■	■	■	I+2 hours	Inventory existing available shelter space within a radius of 250 miles. Inventory national ARC food supply stockpiles and their locations.	ARC	ARC-2
■	■	■	■	■	■	I+2 hours	Dispatch the Red Cross (Internal) Critical Response Team (CRT) to safe area near affected area(s) to assist with initial national response efforts.	ARC	ARC-3
■	■	■	■	■	■	I+2 hours	Assess mass care actions initiated by local response entities and determine additional resources needed to provide necessary services.	ARC	ARC-4
■	■	■	■	■	■	I+2 hours	Activate WMD Response Guidelines for all national HQ units, to include Biomedical Services Operations Center for blood coordination.	ARC	ARC-5
■	■	■	■	■	■	I+2 hours	Place 100 Red Cross Emergency Response Vehicles (ERVs) on standby for deployment to provide mobile feeding.	ARC	ARC-6
■	■	■	■	■	■	I+2 hours	Coordinate with Red Cross Disaster Field Supply Centers to begin movement of 50,000 cots and 100,000 blankets to affected area(s).	ARC	ARC-7
■	■	■	■	■	■	I+2 hours	Coordinate with national voluntary organizations and non-Governmental organization (NGO) partners to provide personnel and equipment to support response activities.	ARC	ARC-8
■	■	■	■	■	■	I+2 hours	Deploy Red Cross kitchens and other mobile feeding units to Staging Areas, once identified in safe area.	ARC	ARC-9
■	■	■	■	■	■	I+2 hours	Activate and deploy Pre-positioned Equipment Program Teams.	DHS	DHS-40
■	■	■	■	■	■	I+2 hours	Initiate deployment actions for ERT-N Joint Field Office (JFO) equipment and support kits.	DHS	DHS-41
						I+2 hours	Initiate deployment actions for Emergency Housing Support Team.	DHS	DHS-42

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
NH	C	B	R	N	E				
■	■	■	■	■	■	1+2 hours	Initiate deployment actions for Emergency Temporary Housing units into affected area.	DHS	DHS-43
	■		■	■	■	1+2 hours	Determine if decontamination technical assistance resources have been requested and are engaged.	DHS	DHS-44
	■	■	■	■	■	1+2 hours	Obtain preliminary estimate of the number of victims exposed to toxic/hazardous substance(s), preliminary material identification, and source containment.	DHS	DHS-45
■	■	■	■	■	■	1+2 hours	Coordinate with the AABB Task Force to identify supply levels at the supporting medical facilities for the incident. Activate supply distribution plans for affected region(s).	HHS	HHS-8
■	■	■	■	■	■	1+2 hours	Activate links to the private sector (e.g., secure CEO COMLINK) and request them, as appropriate, to inventory and identify available transportation assets, potential mass shelter facilities, and medical facilities, personnel, equipment, and supplies.	DHS	DHS-46
				■		1+2 hours	Activate Continuity of Operations (COOP) Plans.	ALL	A-3
■	■	■	■	■	■	1+2 hours	Initiate deployment actions for Defense Coordinating Officer (DCO) and supporting Defense Coordinating Element (DCE) to JFO or Initial Operating Facility (IOF).	DoD	DoD-1
	■		■	■	■	1+3 hours	Determine zones and boundaries of contamination and advise all response entities.	DHS	DHS-47
■	■	■	■	■		1+3 hours	Convene the NDMS Interagency Planning Group and Medical Inter-Agency Coordination Group (MIACG).	DHS HHS VA DoD	M-2
■	■	■	■	■	■	1+3 hours	Send qualified representatives to staff the IIMG at DHS HQ and/or other interagency EOCs (e.g., Strategic Information and Operations Center, NRCC, etc.), as rostered or directed.	ALL	A-4
■	■	■	■	■	■	1+3 hours	Review all cargo and passenger aviation activities within the Agency's operational control. Inventory and make available cargo and passenger aviation assets. Report availability to the MCC in the NRCC.	ALL	A-5

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■	■	■	■	■	■	I+3 hours	Provide assessment of transportation system and infrastructure to HSOC and NRCC.	DOT	DOT-4
■	■	■	■	■	■	I+3 hours	Alert and initiate deployment actions for ESF#3 teams and assets (water, power, debris, housing, ice, deployable tactical operations system).	USACE	USACE-1
				■	■	I+4 hours	Deploy Aerial Measurements System (AMS).	DOE	DOE-3
				■	■	I+4 hours	Initiate deployment actions for Nuclear Radiological Advisory Team (NRAT).	DOE	DOE-4
				■	■	I+4 hours	Activate FRMAC and deploy Consequence Management Response Team.	DOE	DOE-5
	■	■	■	■	■	I+4 hours	Initiate deployment actions for National Medical Response Team (NMRT).	DHS	DHS-48
■					■	I+4 hours	Activate and initiate deployment actions for field survey support team and remote sensing aircraft to incident area.	DOC	DOC-1
■	■	■	■	■	■	I+4 hours	Obtain Assistant Secretary for Health (ASH) approval for the AABB Task Force coordinated public information announcement regarding the adequacy and safety of the Nation's blood supply.	HHS	HHS-9
	■	■	■	■	■	I+4 hours	Alert HQ Joint Task Force – Civil Support (JTF-CS) and designated Initial Entry Forces (IEFs). Deploy Command Assessment Element (CAE) to provide rapid mission assessment in coordination with Federal authorities. Identify key IEF capabilities as required based on assessment and coordination with DHS.	DoD	DoD-2
■	■	■	■	■	■	I+4 hours	Initiate/expedite actions to establish a JFO. NRCC and RRCC coordinate JFO size and develop requirements.	DHS	DHS-49
■	■	■	■	■	■	I+4 hours	Assess requirements for facility/ environmental decontamination.	EPA	EPA-1
■	■	■	■	■	■	I+4 hours	Initiate deployment actions for the HHS SERT.	HHS	HHS-10
	■	■	■	■	■	I+6 hours	Initiate deployment actions for three (3) NDMS Disaster Medical Assistance Teams (DMATs).	DHS	DHS-50
	■	■	■	■	■	I+6 hours	Initiate deployment actions for three (3) NDMS DMAT equipment caches.	DHS	DHS-51

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
NH	C	B	R	N	E				
		■				I+6 hours	Initiate deployment actions for EIS officers and other staff to support epidemiological investigations.	HHS	HHS-11
■	■	■	■	■		I+6 hours	Initiate deployment actions for food safety inspectors.	HHS	HHS-12
	■	■	■	■	■	I+6 hours	Update estimates/actual reporting of number of victims.	HHS	HHS-13
■	■	■	■	■	■	I+6 hours	Initiate action planning for facility/ environmental decontamination.	EPA	EPA-2
■	■	■	■	■		I+6 hours	Update status of transportation system and provide emergency transportation management recommendations to DHS. Continue updates as necessary.	DOT	DOT-5
	■		■	■	■	I+6 hours	Ascertain extent of success of initial/gross decontamination and containment activities.	DHS	DHS-52
■	■		■	■		I+6 hours	Inventory and identify (to ESF-7) all large-space facilities/structures within 250 miles of the incident venue(s) that could be made available as temporary shelters, temporary morgues, or to support mass casualty medical operations.	ALL	A-6
	■		■	■	■	I+6 hours	Ascertain extent of contaminated victim access to medical treatment facilities and impact on operational status.	DHS HHS	M-3
	■		■	■		I+6 hours	Assess local emergency public information activities regarding victim decontamination and engage consultation if adjustments appear necessary.	DHS	DHS-53
■	■	■	■	■	■	I+6 hours	Verify need for additional monitoring equipment at medical treatment facilities and shelters and ensure necessary logistics actions are initiated.	DHS	DHS-54
	■	■	■	■		I+30 minutes	Initiate actions to deploy and deliver appropriate Strategic National Stockpile (SNS) initial push-packages to a Federal Mobilization Center or other designated reception location.	HHS	HHS-14
■	■	■	■	■	■	I+12 hours	Initiate deployment actions for on-call roster of PHS Commissioned Corps.	HHS	HHS-15
	■	■				I+12 hours	Identify laboratories that could be used to support diagnostic activity for agent of concern.	ALL	A-7

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification	
N	H	C	B	R	N					E
■		■		■		■	I+12 hours	Inventory and report on (to the NRCC) the availability and functionality status of all Plan-supporting teams and resources. Identify any deficiencies or limiting factors in planned capability.	ALL	A-8
■		■		■		■	I+12 hours	Activate all PHS Commissioned Corps rosters.	HHS	HHS-16
■		■		■		■	I+12 hours	All NDMS medical facilities inventory and report bed availability to Federal Coordinating Facilities.	DHS HHS VA DoD	M-4
		■		■		■	I+12 hours	Initiate deployment actions for two (2) NDMS NMRTs.	DHS	DHS-55
		■		■		■	I+12 hours	Initiate deployment actions for two (2) NDMS NMRT equipment caches.	DHS	DHS-56
■		■		■		■	I+12 hours	Initiate deployment actions for two (2) NDMS Veterinary Medical Assistance Teams (VMATs).	DHS	DHS-57
■		■		■		■	I+16 hours	Locate owners of, and available apartments in Federally funded multifamily housing to provide shelter to emergency response personnel proximal to the incident venue. Report to HUD.	ALL	A-9
■		■		■		■	I+18 hours	NDMS hospitals prepare to begin receiving evacuated patients from affected areas.	DHS HHS VA DoD	M-5
■		■		■		■	I+18 hours	Initiate deployment actions for Specialized Response Team provide technical assistance to incident safety officer.	DOL	DOL-1
■		■		■		■	I+24 hours	Initiate deployment actions for eleven (11) NDMS DMATs.	DHS	DHS-58
■		■		■		■	I+24 hours	Initiate actions to deploy two (2) NDMS DMORTs.	DHS HHS	M-6
■		■		■		■	I+24 hours	Activate and initiate deployment actions for eleven (11) NDMS DMAT equipment caches.	DHS	DHS-59
		■		■		■	I+24 hours	Activate and initiate deployment actions for two (2) NDMS DMORT deployable morgue units.	DHS	DHS-60
■		■		■		■	I+24 hours	Activate and initiate deployment actions for one (1) full NDMS MST equipment cache.	DHS	DHS-61
■		■		■		■	I+24 hours	Initiate deployment actions for a medical regulating team.	DoD	DoD-3
■		■		■		■	I+24 hours	Release public messages providing information on how to apply for individual assistance.	DHS	DHS-62

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N H	C	B	R	N	E				
■	■	■	■	■	■	I+24 hours	Primary Receiving Centers (PRCs) within 500 miles of an incident venue prepare to terminate non-critical medical services and redirect available resources for receipt of patients at VA medical facilities.	VA	VA-1
■	■	■	■	■	■	I+24 hours	Assess short-term medical treatment needs of incident area population and evacuees.	HHS DHS	M-7
■			■	■		I+24 hours	Initiate actions to immediately deploy 4800 cots.	DHS	DHS-63
■			■	■		I+24 hours	Initiate actions to immediately deploy 9600 blankets.	DHS	DHS-64
■			■	■		I+24 hours	Initiate actions to immediately deploy 30,000 emergency heater meals.	DHS	DHS-65
■			■	■		I+24 hours	Initiate actions to immediately deploy 1500 personal toilets with privacy tents.	DHS	DHS-66
■			■	■		I+24 hours	Initiate actions to immediately deploy 6600 daily restroom kits.	DHS	DHS-67
■			■	■		I+24 hours	Initiate actions to immediately deploy 1500 personal wash kits.	DHS	DHS-68
■			■	■		I+24 hours	Initiate actions to immediately deploy 900 sleeping bags.	DHS	DHS-69
■			■	■		I+24 hours	Initiate actions to immediately deploy 300 tents (6-8 person).	DHS	DHS-70
■						I+24 hours	Initiate actions to immediately deploy 1740 rolls of plastic sheeting (20x100).	DHS	DHS-71
■			■	■		I+24 hours	Initiate actions to immediately deploy 30,000 gallons of bottled water.	DHS	DHS-72
■			■	■		I+24 hours	Initiate actions to immediately deploy 48 mid-range generators.	DHS	DHS-73
■			■	■		I+24 hours	Initiate actions to immediately deploy 1 million MREs (via 46 trailers).	DHS	DHS-74
■			■	■		I+24 hours	Initiate actions to immediately deploy 200,000 gallons of water (via 40 trailers) and source 400,000 lbs of ice (10 trailers).	DHS	DHS-75
■			■	■		I+24 hours	Initiate actions to immediately deploy ten 250-person Pre-Positioned Disaster Supply containers.	DHS	DHS-76
■			■	■		I+24 hours	Initiate actions to immediately deploy nine 500-person Pre-Positioned Disaster Supply containers.	DHS	DHS-77

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■	■	■	■	■	■	I+36 hours	Initiate patient evacuation. Establish Federal patient movement through DoD TRACES2 system.	DHS HHS DoD GSA DOT	M-8
		■	■	■	■	I+36 hours	Begin backfill of medical support packages from Strategic National Stockpile.	HHS	HHS-17
■	■	■	■	■		I+36 hours	Devise a national animal, plant, and health surveillance plan.	USDA	USDA-2
■	■	■	■	■	■	I+48 hours	Initiate deployment actions for veterinary team to evaluate situation.	USDA	USDA-3
■	■	■	■	■	■	I+48 hours	Determine animal/livestock disposal options.	USDA	USDA-4
■				■	■	I+48 hours	Initiate actions to immediately deploy 4800 cots.	DHS	DHS-78
■				■	■	I+48 hours	Initiate actions to immediately deploy 9600 blankets.	DHS	DHS-79
■				■	■	I+48 hours	Initiate actions to immediately deploy 30,000 emergency heater meals.	DHS	DHS-80
■				■	■	I+48 hours	Initiate actions to immediately deploy 1500 personal toilets with privacy tents.	DHS	DHS-81
■				■	■	I+48 hours	Initiate actions to immediately deploy 6600 daily restroom kits.	DHS	DHS-82
■				■	■	I+48 hours	Initiate actions to immediately deploy 1500 personal wash kits.	DHS	DHS-83
■				■	■	I+48 hours	Initiate actions to immediately deploy 900 sleeping bags.	DHS	DHS-84
■				■	■	I+48 hours	Initiate actions to immediately deploy 300 tents (6-8 person).	DHS	DHS-85
■						I+48 hours	Initiate actions to immediately deploy 1740 rolls of plastic sheeting (20x100).	DHS	DHS-86
■				■	■	I+48 hours	Initiate actions to immediately deploy 30,000 gallons of bottled water.	DHS	DHS-87
■				■	■	I+48 hours	Initiate actions to immediately deploy 48 mid-range generators.	DHS	DHS-88
■				■	■	I+48 hours	Initiate actions to immediately deploy 1 million MREs (via 46 trailers).	DHS	DHS-89
■				■	■	I+48 hours	Initiate actions to immediately deploy 200,000 gallons of water (via 40 trailers) and source 400,000 lbs of ice (10 trailers).	DHS	DHS-90

FOR OFFICIAL USE ONLY
----- DRAFT -----

Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N H	C	B	R	N	E				
■			■	■		I+48 hours	Initiate actions to immediately deploy ten 250-person Pre-Positioned Disaster Supply containers.	DHS	DHS-91
■			■	■		I+48 hours	Initiate actions to immediately deploy nine 500-person Pre-Positioned Disaster Supply containers.	DHS	DHS-92
■	■	■	■	■	■	I+72 hours	Initiate deployment actions for all PHS Commissioned Corps rosters.	HHS	HHS-18
	■	■	■	■	■	I+72 hours	Begin backfill of Pre-Positioned Disaster Supplies (PPDS) containers.	DHS	DHS-93
■	■	■	■	■	■	I+72 hours	Activate <u>all</u> PHS Commissioned Corps deployable assets.	HHS	HHS-19
■	■	■	■	■	■	I+72 hours	Develop crisis-counseling plan.	DHS	DHS-94
■	■	■	■	■	■	I+72 hours	Assess and quantify projected housing needs.	DHS	DHS-95
■	■	■	■	■		I+96 hours	Determine animal/livestock treatment.	USDA	USDA-5
■	■	■	■	■	■	I+96 hours	Develop preliminary temporary housing plan.	DHS	DHS-96
■	■	■	■	■	■	I+96 hours	Develop donations strategy and voluntary agency plan.	DHS	DHS-97

THIS PAGE INTENTIONALLY LEFT BLANK

2. Schedule 2

Execution Schedule - Organized by Responsible Agency

NH = Natural Hazards (Earthquake, Hurricane, Tsunami, Volcano, *et al*)

C = Chemical Incident, B = Biological Incident, R = Radiological Incident, N = Nuclear Incident, E = High-Explosive Incident

All Agencies							Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
Incident Type										
NH	C	B	R	N	E					
■	■	■	■	■	■	I+15 minutes	Activate all NRP Emergency Support Functions (ESFs) at full staffing levels.	ALL	A-1	
			■	■		I+15 minutes	Implement protective actions that correspond to a "SEVERE" condition under the Homeland Security Advisory System (HSAS).	ALL	A-2	
				■		I+2 hours	Activate Continuity of Operations (COOP) Plans.	ALL	A-3	
■	■	■	■	■	■	I+3 hours	Send qualified representatives to staff the IIMG at DHS HQ and/or other interagency EOCs (e.g., Strategic Information and Operations Center, NRCC, etc.), as rostered or directed.	ALL	A-4	
■	■	■	■	■	■	I+3 hours	Review all cargo and passenger aviation activities within the Agency's operational control. Inventory and make available cargo and passenger aviation assets. Report availability to the MCC in the NRCC.	ALL	A-5	
■	■		■	■		I+6 hours	Inventory and identify (to ESF-7) all large-space facilities/structures within 250 miles of the incident venue(s) that could be made available as temporary shelters, temporary morgues, or to support mass casualty medical operations.	ALL	A-6	
	■	■				I+12 hours	Identify laboratories that could be used to support diagnostic activity for agent of concern.	ALL	A-7	
■	■	■	■	■	■	I+12 hours	Inventory and report on (to the NRCC) the availability and functionality status of all Plan-supporting teams and resources. Identify any deficiencies or limiting factors in planned capability.	ALL	A-8	
■	■	■	■	■	■	I+16 hours	Locate owners of, and available apartments in Federally funded multifamily housing to provide shelter to emergency response personnel proximal to the incident venue. Report to HUD.	ALL	A-9	

Multiple Responsible Agencies									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■	■	■		■	■	I+1 hour	Activate the patient movement portion of the NDMS.	DHS HHS VA DoD DOT	M-1
■	■	■	■	■	■	I+3 hours	Convene the NDMS Interagency Planning Group and Medical Inter-Agency Coordination Group (MIACG).	DHS HHS VA DoD	M-2
		■		■	■	I+6 hours	Ascertain extent of contaminated victim access to medical treatment facilities and impact on operational status.	DHS HHS	M-3
■	■	■	■	■	■	I+12 hours	All NDMS medical facilities inventory and report bed availability to Federal Coordinating Facilities.	DHS HHS VA DoD	M-4
■	■	■	■	■	■	I+18 hours	NDMS hospitals prepare to begin receiving evacuated patients from affected areas.	DHS HHS VA DoD	M-5
■	■	■	■	■	■	I+24 hours	Initiate actions to deploy two (2) NDMS DMORTs.	DHS HHS	M-6
■	■	■	■	■	■	I+24 hours	Assess short-term medical treatment needs of incident area population and evacuees.	HHS DHS	M-7
■	■	■	■	■	■	I+36 hours	Initiate patient evacuation. Establish Federal patient movement through DoD TRACES2 system.	DHS HHS DoD GSA DOT	M-8

American Red Cross									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■	■	■	■	■	■	I+2 hours	Activate all Red Cross disaster response functions.	ARC	ARC-1
■	■	■	■	■	■	I+2 hours	Inventory existing available shelter space within a radius of 250 miles. Inventory national ARC food supply stockpiles and their locations.	ARC	ARC-2
■	■	■	■	■	■	I+2 hours	Dispatch the Red Cross (Internal) Critical Response Team (CRT) to safe area near affected area(s) to assist with initial national response efforts.	ARC	ARC-3

FOR OFFICIAL USE ONLY
----- DRAFT -----

American Red Cross									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N H	C	B	R	N	E				
■	■	■	■	■	■	I+2 hours	Assess mass care actions initiated by local response entities and determine additional resources needed to provide necessary services.	ARC	ARC-4
■	■	■	■	■	■	I+2 hours	Activate WMD Response Guidelines for all national HQ units, to include Biomedical Services Operations Center for blood coordination.	ARC	ARC-5
■	■	■	■	■	■	I+2 hours	Place 100 Red Cross Emergency Response Vehicles (ERVs) on standby for deployment to provide mobile feeding.	ARC	ARC-6
■	■	■	■	■	■	I+2 hours	Coordinate with Red Cross Disaster Field Supply Centers to begin movement of 50,000 cots and 100,000 blankets to affected area(s).	ARC	ARC-7
■	■	■	■	■	■	I+2 hours	Coordinate with national voluntary organizations and non-Governmental organization (NGO) partners to provide personnel and equipment to support response activities.	ARC	ARC-8
■	■	■	■	■	■	I+2 hours	Deploy Red Cross kitchens and other mobile feeding units to Staging Areas, once identified in safe area.	ARC	ARC-9

Department of Agriculture									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N H	C	B	R	N	E				
■	■	■	■	■	■	I+2 hours	Activate and initiate deployment actions for (coordinated through the NRCC) Incident Management Team(s) (IMTs) to support each designated Federal Mobilization Center.	USDA	USDA-1
■	■	■	■	■	■	I+36 hours	Devise a national animal, plant, and health surveillance plan.	USDA	USDA-2
■	■	■	■	■	■	I+48 hours	Initiate deployment actions for veterinary team to evaluate situation.	USDA	USDA-3
■	■	■	■	■	■	I+48 hours	Determine animal/livestock disposal options.	USDA	USDA-4
■	■	■	■	■	■	I+96 hours	Determine animal/livestock treatment.	USDA	USDA-5

Department of Commerce									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
						I+4 hours	Activate and initiate deployment actions for field survey support team and remote sensing aircraft to incident area.	DOC	DOC-1

Department of Defense									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
						I+2 hours	Initiate deployment actions for Defense Coordinating Officer (DCO) and supporting Defense Coordinating Element (DCE) to JFO or Initial Operating Facility (IOF).	DoD	DoD-1
						I+4 hours	Alert HQ Joint Task Force – Civil Support (JTF-CS) and designated Initial Entry Forces (IEFs). Deploy Command Assessment Element (CAE) to provide rapid mission assessment in coordination with Federal authorities. Identify key IEF capabilities as required based on assessment and coordination with DHS.	DoD	DoD-2
						I+24 hours	Initiate deployment actions for a medical regulating team.	DoD	DoD-3

Department of Energy									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
						I+1 hour	Activate DOE Nuclear Incident Team (NIT) at DOE Emergency Operations Center (EOC).	DOE	DOE-1
						I+2 hours	Deploy Radiological Assistance Program (RAP) Teams.	DOE	DOE-2
						I+4 hours	Deploy Aerial Measurements System (AMS).	DOE	DOE-3
						I+4 hours	Initiate deployment actions for Nuclear Radiological Advisory Team (NRAT).	DOE	DOE-4
						I+4 hours	Activate FRMAC and deploy Consequence Management Response Team.	DOE	DOE-5

Department of Health and Human Services							Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
Incident Type										
N	H	C	B	R	N	E				
■	■	■	■	■	■	■	I+15 minutes	Activate the HHS Secretary's Emergency Response Team (SERT).	HHS	HHS-1
		■	■	■	■		I+15 minutes	Initiate actions to deploy and deliver appropriate Strategic National Stockpile (SNS) initial push-packages to a Federal Mobilization Center or other designated reception location.	HHS	HHS-2
■	■	■	■	■	■	■	I+30 minutes	Initiate deployment actions for appropriate ESF#8 Regional resources (such as the Regional Health Administrator) to the Regional and State Operations Centers.	HHS	HHS-3
■	■	■	■	■	■	■	I+30 minutes	Activate on call roster of U.S Public Health Service (PHS) Commissioned Corps.	HHS	HHS-4
■	■	■	■	■	■	■	I+45 minutes	Activate the American Association of Blood Banks Interorganizational Task Force on Domestic Disasters and Acts of Terrorism (AABB Task Force) to assess current blood supply levels throughout the country.	HHS	HHS-5
■	■	■	■	■	■	■	I+1 hour	Activate Rapid Response Victim Registry.	HHS	HHS-6
■	■	■	■	■	■	■	I+1 hour	Activate Hospital Asset Reporting and Tracking System (HARTS).	HHS	HHS-7
■	■	■	■	■	■	■	I+2 hours	Coordinate with the AABB Task Force to identify supply levels at the supporting medical facilities for the incident. Activate supply distribution plans for affected region(s).	HHS	HHS-8
■	■	■	■	■	■	■	I+4 hours	Obtain Assistant Secretary for Health (ASH) approval for the AABB Task Force coordinated public information announcement regarding the adequacy and safety of the Nation's blood supply.	HHS	HHS-9
■	■	■	■	■	■	■	I+4 hours	Initiate deployment actions for the HHS SERT.	HHS	HHS-10
		■					I+6 hours	Initiate deployment actions for EIS officers and other staff to support epidemiological investigations.	HHS	HHS-11
■	■	■	■	■	■	■	I+6 hours	Initiate deployment actions for food safety inspectors.	HHS	HHS-12
	■	■	■	■	■	■	I+6 hours	Update estimates/actual reporting of number of victims.	HHS	HHS-13

Department of Health and Human Services									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
		■	■	■	■	I+12 hours	Deploy and deliver appropriate Strategic National Stockpile (SNS) initial push-packages to a Federal Mobilization Center or other designated reception location.	HHS	HHS-14
■	■	■	■	■	■	I+12 hours	Initiate deployment actions for on-call roster of PHS Commissioned Corps.	HHS	HHS-15
■	■	■	■	■	■	I+12 hours	Activate all PHS Commissioned Corps rosters.	HHS	HHS-16
		■	■	■	■	I+36 hours	Begin backfill of medical support packages from Strategic National Stockpile.	HHS	HHS-17
■	■	■	■	■	■	I+72 hours	Initiate deployment actions for all PHS Commissioned Corps rosters.	HHS	HHS-18
■	■	■	■	■	■	I+72 hours	Activate all PHS Commissioned Corps deployable assets.	HHS	HHS-19

Department of Homeland Security									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
				■	■	I+10 minutes	Activate Emergency Alert System (EAS).	DHS	DHS-1
■	■	■	■	■	■	I+10 minutes	Activate Incident Communications Emergency Plan (ICEP).	DHS	DHS-2
■	■	■	■	■	■	I+10 minutes	Activate National Incident Communications Conference Line (NICCL).	DHS	DHS-3
				■	■	I+10 minutes	Coordinate first release of information to public.	DHS	DHS-4
■	■	■	■	■	■	I+10 minutes	Establish and maintain lines of communication with State authorities for incident venues.	DHS	DHS-5
■	■	■	■	■	■	I+15 minutes	Designate Federal Mobilization Center site(s) and notify NRP-CIS action agencies.	DHS	DHS-6
■	■	■	■	■	■	I+15 minutes	Activate and initiate deployment actions for the FEMA Mobilization Center Team and equipment cache.	DHS	DHS-7

Department of Homeland Security									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
						I+15 minutes	Initiate deployment actions for an ERT-A (including Rapid Needs Assessment Team), the on-alert Federal Initial Response Support Team (FIRST), and the on-alert National Emergency Response Team (ERT-N). Place all remaining FIRSTs and ERT-Ns on full alert.	DHS	DHS-8
						I+15 minutes	Activate, at full staffing levels, the IIMG, NRCC (including MCC), and Regional Response Coordination Centers (RRCCs) with incident oversight. Activate all other RRCCs at watch staff levels.	DHS	DHS-9
						I+30 minutes	Activate Mobile Emergency Response Support (MERS) and deploy Life Support Vehicles and MERS Emergency Operations Vehicle to the affected area to establish a temporary operating location for the Principal Federal Official (PFO) and support staff. MERS deployment elements to carry JFO set-up equipment (100-person JFO kit and two DISC Packs).	DHS	DHS-10
						I+30 minutes	If the incident involves collapsed structures, activate and initiate deployment actions for all on-alert, weapons of mass destruction (WMD)-equipped National US&R Task Forces, Incident Support Teams (ISTs), and caches. Activate and fully mobilize all other WMD-equipped National US&R assets in place. Place all remaining National US&R Task Forces and ISTs on full alert. Deployment into the incident area will be as directed by the National Response Coordination Center (NRCC).	DHS	DHS-11
						I+30 minutes	Activate USCG National Strike Force to deploy three 10-person HAZMAT teams.	DHS	DHS-12
						I+30 minutes	Initiate actions to immediately deploy 4800 cots.	DHS	DHS-13
						I+30 minutes	Initiate actions to immediately deploy 9600 blankets.	DHS	DHS-14
						I+30 minutes	Initiate actions to immediately deploy 30,000 emergency heater meals.	DHS	DHS-15
						I+30 minutes	Initiate actions to immediately deploy 1500 personal toilets with privacy tents.	DHS	DHS-16

FOR OFFICIAL USE ONLY
----- DRAFT -----

Department of Homeland Security										
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification	
N	H	C	B	R	N					E
■				■	■		I+30 minutes	Initiate actions to immediately deploy 6600 daily restroom kits.	DHS	DHS-17
■				■	■		I+30 minutes	Initiate actions to immediately deploy 1500 personal wash kits.	DHS	DHS-18
■				■	■		I+30 minutes	Initiate actions to immediately deploy 900 sleeping bags.	DHS	DHS-19
■				■	■		I+30 minutes	Initiate actions to immediately deploy 300 tents (6-8 person).	DHS	DHS-20
■							I+30 minutes	Initiate actions to immediately deploy 1740 rolls of plastic sheeting (20x100).	DHS	DHS-21
■				■	■		I+30 minutes	Initiate actions to immediately deploy 30,000 gallons of bottled water.	DHS	DHS-22
■				■	■		I+30 minutes	Initiate actions to immediately deploy 48 mid-range generators.	DHS	DHS-23
■				■	■		I+30 minutes	Initiate actions to immediately deploy 1 million MREs (via 46 trailers).	DHS	DHS-24
■				■	■		I+30 minutes	Initiate actions to immediately deploy 200,000 gallons of water (via 40 trailers) and source 400,000 lbs of ice (10 trailers).	DHS	DHS-25
■				■	■		I+30 minutes	Initiate actions to immediately deploy ten 250-person Pre-Positioned Disaster Supply containers.	DHS	DHS-26
■				■	■	■	I+30 minutes	Initiate actions to immediately deploy nine 500-person Pre-Positioned Disaster Supply containers.	DHS	DHS-27
■	■	■	■	■	■	■	I+40 minutes	Conduct interagency conference call and develop initial communications strategy and plan.	DHS	DHS-28
■	■	■	■	■	■	■	I+1 hour	Designate a PFO, who will assemble a support staff and deploy to the affected area as soon as possible.	DHS	DHS-29
■	■	■	■	■	■	■	I+1 hour	Designate Federal staging areas inside incident area (forward of Federal Mobilization Center)..	DHS	DHS-30
■	■	■	■	■	■	■	I+1 hour	Initiate deployment actions for one (1) NDMS Management Support Team (MST) and equipment cache.	DHS	DHS-31
■	■	■	■	■	■	■	I+1 hour	Activate the National Disaster Medical System (NDMS).	DHS	DHS-32

FOR OFFICIAL USE ONLY
----- DRAFT -----

Department of Homeland Security									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■		■		■		I+1 hour	Provide initial HHS-coordinated public service announcement. Coordinate and issue follow-on announcements at frequent and regular intervals.	DHS	DHS-33
■		■		■		I+1 hour	DHS Secretary makes first senior Federal announcement of incident and response effort.	DHS	DHS-34
■		■		■		I+1 hour	Activate a National Joint Information Center (JIC) to coordinate all response-related press and media affairs.	DHS	DHS-35
				■		I+1 hour	Release updated nuclear/ radiological incident advice to general public.	DHS	DHS-36
		■		■		I+1 hour	Activate Public Affairs surge plans.	DHS	DHS-37
■		■		■		I+1½ hours	Initiate establishment of a Joint Information Center (JIC) at incident site.	DHS	DHS-38
■		■		■		I+1½ hours	Release updated incident and information statement to general public.	DHS	DHS-39
■		■		■		I+2 hours	Activate and deploy Pre-positioned Equipment Program Teams.	DHS	DHS-40
■		■		■		I+2 hours	Initiate deployment actions for ERT-N Joint Field Office (JFO) equipment and support kits.	DHS	DHS-41
						I+2 hours	Initiate deployment actions for Emergency Housing Support Team.	DHS	DHS-42
■		■		■		I+2 hours	Initiate deployment actions for Emergency Temporary Housing units into affected area.	DHS	DHS-43
		■		■		I+2 hours	Determine if decontamination technical assistance resources have been requested and are engaged.	DHS	DHS-44
		■		■		I+2 hours	Obtain preliminary estimate of the number of victims exposed to toxic/ hazardous substance(s), preliminary material identification, and source containment.	DHS	DHS-45
■		■		■		I+2 hours	Activate links to the private sector (e.g., secure CEO COMLINK) and request them, as appropriate, to inventory and identify available transportation assets, potential mass shelter facilities, and medical facilities, personnel, equipment, and supplies.	DHS	DHS-46

FOR OFFICIAL USE ONLY
----- DRAFT -----

Department of Homeland Security									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
		■		■	■	I+3 hours	Determine zones and boundaries of contamination and advise all response entities.	DHS	DHS-47
		■		■	■	I+4 hours	Initiate deployment actions for National Medical Response Team (NMRT).	DHS	DHS-48
■		■		■	■	I+4 hours	Initiate/expedite actions to establish a JFO. NRCC and RRCC coordinate JFO size and develop requirements.	DHS	DHS-49
		■		■	■	I+6 hours	Initiate deployment actions for three (3) NDMS Disaster Medical Assistance Teams (DMATs).	DHS	DHS-50
		■		■	■	I+6 hours	Initiate deployment actions for three (3) NDMS DMAT equipment caches.	DHS	DHS-51
		■		■	■	I+6 hours	Ascertain extent of success of initial/gross decontamination and containment activities.	DHS	DHS-52
		■		■	■	I+6 hours	Assess local emergency public information activities regarding victim decontamination and engage consultation if adjustments appear necessary.	DHS	DHS-53
■		■		■	■	I+6 hours	Verify need for additional monitoring equipment at medical treatment facilities and shelters and ensure necessary logistics actions are initiated.	DHS	DHS-54
		■		■	■	I+12 hours	Initiate deployment actions for two (2) NDMS NMRTs.	DHS	DHS-55
		■		■	■	I+12 hours	Initiate deployment actions for two (2) NDMS NMRT equipment caches.	DHS	DHS-56
■		■		■	■	I+12 hours	Initiate deployment actions for two (2) NDMS Veterinary Medical Assistance Teams (VMATs).	DHS	DHS-57
■		■		■	■	I+24 hours	Initiate deployment actions for eleven (11) NDMS DMATs.	DHS	DHS-58
■		■		■	■	I+24 hours	Activate and initiate deployment actions for eleven (11) NDMS DMAT equipment caches.	DHS	DHS-59
		■		■	■	I+24 hours	Activate and initiate deployment actions for two (2) NDMS DMORT deployable morgue units.	DHS	DHS-60
■		■		■	■	I+24 hours	Activate and initiate deployment actions for one (1) full NDMS MST equipment cache.	DHS	DHS-61
■		■		■	■	I+24 hours	Release public messages providing information on how to apply for individual assistance.	DHS	DHS-62

FOR OFFICIAL USE ONLY
----- DRAFT -----

Department of Homeland Security									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■				■	■	I+24 hours	Initiate actions to immediately deploy 4800 cots.	DHS	DHS-63
■				■	■	I+24 hours	Initiate actions to immediately deploy 9600 blankets.	DHS	DHS-64
■				■	■	I+24 hours	Initiate actions to immediately deploy 30,000 emergency heater meals.	DHS	DHS-65
■				■	■	I+24 hours	Initiate actions to immediately deploy 1500 personal toilets with privacy tents.	DHS	DHS-66
■				■	■	I+24 hours	Initiate actions to immediately deploy 6600 daily restroom kits.	DHS	DHS-67
■				■	■	I+24 hours	Initiate actions to immediately deploy 1500 personal wash kits.	DHS	DHS-68
■				■	■	I+24 hours	Initiate actions to immediately deploy 900 sleeping bags.	DHS	DHS-69
■				■	■	I+24 hours	Initiate actions to immediately deploy 300 tents (6-8 person).	DHS	DHS-70
■						I+24 hours	Initiate actions to immediately deploy 1740 rolls of plastic sheeting (20x100).	DHS	DHS-71
■				■	■	I+24 hours	Initiate actions to immediately deploy 30,000 gallons of bottled water.	DHS	DHS-72
■				■	■	I+24 hours	Initiate actions to immediately deploy 48 mid-range generators.	DHS	DHS-73
■				■	■	I+24 hours	Initiate actions to immediately deploy 1 million MREs (via 46 trailers).	DHS	DHS-74
■				■	■	I+24 hours	Initiate actions to immediately deploy 200,000 gallons of water (via 40 trailers) and source 400,000 lbs of ice (10 trailers).	DHS	DHS-75
■				■	■	I+24 hours	Initiate actions to immediately deploy ten 250-person Pre-Positioned Disaster Supply containers.	DHS	DHS-76
■				■	■	I+24 hours	Initiate actions to immediately deploy nine 500-person Pre-Positioned Disaster Supply containers.	DHS	DHS-77
■				■	■	I+48 hours	Initiate actions to immediately deploy 4800 cots.	DHS	DHS-78
■				■	■	I+48 hours	Initiate actions to immediately deploy 9600 blankets.	DHS	DHS-79
■				■	■	I+48 hours	Initiate actions to immediately deploy 30,000 emergency heater meals.	DHS	DHS-80

FOR OFFICIAL USE ONLY
----- DRAFT -----

Department of Homeland Security										
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification	
N	H	C	B	R	N					E
■				■	■		I+48 hours	Initiate actions to immediately deploy 1500 personal toilets with privacy tents.	DHS	DHS-81
■				■	■		I+48 hours	Initiate actions to immediately deploy 6600 daily restroom kits.	DHS	DHS-82
■				■	■		I+48 hours	Initiate actions to immediately deploy 1500 personal wash kits.	DHS	DHS-83
■				■	■		I+48 hours	Initiate actions to immediately deploy 900 sleeping bags.	DHS	DHS-84
■				■	■		I+48 hours	Initiate actions to immediately deploy 300 tents (6-8 person).	DHS	DHS-85
■							I+48 hours	Initiate actions to immediately deploy 1740 rolls of plastic sheeting (20x100).	DHS	DHS-86
■				■	■		I+48 hours	Initiate actions to immediately deploy 30,000 gallons of bottled water.	DHS	DHS-87
■				■	■		I+48 hours	Initiate actions to immediately deploy 48 mid-range generators.	DHS	DHS-88
■				■	■		I+48 hours	Initiate actions to immediately deploy 1 million MREs (via 46 trailers).	DHS	DHS-89
■				■	■		I+48 hours	Initiate actions to immediately deploy 200,000 gallons of water (via 40 trailers) and source 400,000 lbs of ice (10 trailers).	DHS	DHS-90
■				■	■		I+48 hours	Initiate actions to immediately deploy ten 250-person Pre-Positioned Disaster Supply containers.	DHS	DHS-91
■				■	■		I+48 hours	Initiate actions to immediately deploy nine 500-person Pre-Positioned Disaster Supply containers.	DHS	DHS-92
		■	■	■	■	■	I+72 hours	Begin backfill of Pre-Positioned Disaster Supplies (PPDS) containers.	DHS	DHS-93
■	■	■	■	■	■	■	I+72 hours	Develop crisis-counseling plan.	DHS	DHS-94
■	■	■	■	■	■	■	I+72 hours	Assess and quantify projected housing needs.	DHS	DHS-95
■	■	■	■	■	■	■	I+96 hours	Develop preliminary temporary housing plan.	DHS	DHS-96
■	■	■	■	■	■	■	I+96 hours	Develop donations strategy and voluntary agency plan.	DHS	DHS-97

Department of Labor									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■		■	■	■	■	I+18 hours	Initiate deployment actions for Specialized Response Team.	DOL	DOL-1

Department of Transportation									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
				■	■	I+30 minutes	Close airspace in affected area (via Temporary Flight Restrictions (TFRs) and Notices to Airmen (NOTAMs)). Coordinate ground stops as necessary.	DOT	DOT-1
■		■	■	■	■	I+1 hour	Coordinate stoppage of all non-critical cargo and passenger rail, maritime, and highway transportation into incident area.	DOT	DOT-2
■		■	■	■	■	I+2 hours	Commence transportation of Execution Schedule Assets (refer to Annex 2, Table 2-1).	DOT	DOT-3
■		■	■	■	■	I+3 hours	Provide assessment of transportation system and infrastructure to HSOC and NRCC.	DOT	DOT-4
■		■	■	■	■	I+6 hours	Update status of transportation system and provide emergency transportation management recommendations to DHS. Continue updates as necessary.	DOT	DOT-5

Department of Veterans Affairs									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■		■	■	■	■	I+24 hours	Primary Receiving Centers (PRCs) within 500 miles of an incident venue prepare to terminate non-critical medical services and redirect available resources for receipt of patients at VA medical facilities.	VA	VA-1

Environmental Protection Agency									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■	■	■	■	■	■	1+4 hours	Assess requirements for facility/ environmental decontamination.	EPA	EPA-1
■	■	■	■	■	■	1+6 hours	Initiate action planning for facility/ environmental decontamination.	EPA	EPA-2

United States Army Corps of Engineers (DoD)									
Incident Type						Initiation Time (no later than)	Action	Responsible Agency / Support Agency	Action Identification
N	H	C	B	R	E				
■	■	■	■	■	■	1+3 hours	Alert and initiate deployment actions for ESF#3 teams and assets (water, power, debris, housing, ice, structural assessment, deployable tactical operations system).	USACE	USACE-1